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	Project information


	
	

	CALL FOR PROPOSALS
	2

	MIS-ETC:
	1278

	PRIORITY AXIS:
	3. Promoting “people to people” exchanges

	MEASURE:
	3.1 Support the development of civil society and local communities

	PROJECT TITLE:
	Arrangements of parks as measure for life quality improvement of Banat citizens - Parks for future

	ACRONYM:
	Parks for future

	DURATION[footnoteRef:1]: [1:  the implementation period (including extensions) ] 

	05.12.2012 -04.06.2014

	IPA FUNDS CONTRACTED:
	190.530,90 €

	TOTAL FUNDS CONTRACTED:
	224.154,00 €

	ABSORBTION RATE (%)[footnoteRef:2]: [2:  total funds spent/total funds contracted *100] 

	75,45 %



	PROJECT OBJECTIVE(S):
	Improvement of life quality and development of healthy environment in the Serbian and Romanian Banat region.
Protected and preserved cultural heritage.
Educational and cultural cross-border exchange.
Protected and preserved cross-border environment.

	SHORT DESCRIPTION OF THE PROJECT:
	In the project 2 studies regarding the cultural heritage were realized, there were installed 2 prefabricated-disassembling stages and 2 prefabricated-disassembling amphitheaters.
The park paths were renovated, 400 trees and bushes were planted in parks and the garden furniture was reconstructed in the same parks. In the parks there were posted 2 solar chargers for cell phones and 2 free-internet networks were posted.
Also, 25 expert and stakeholders were educated and 50 volunteers were exchangind knowledge and experience in CBC.




	DEGREE OF ACHIEVEMENT OF INDICATORS[footnoteRef:3]:  [3:  indicators and level of achievement against targets set] 

		Indicator
	Indicator value provisioned in the contract
	Present indicator value
	% 6= (5)/(3)*100

	Output indicators
(1)
	UM
(2)
	Quantity
(3)
	UM
(4)
	Quantity
(5)
	

	Rising awareness of joint cultural heritage
	Number of participants benefiting from cross border social and cultural events
	45%
	Number of participants benefiting from cross border social and cultural events
	50%
	111

	Study of cultural heritage  
	Number of studies
	2
	Number of studies
	2
	100

	Installation 2 prefabricated-disassembling stages
	Number of installations
	2
	Number of installations
	2
	100

	Installation 2 prefabricated-disassembling amphitheaters
	Number of installations
	2
	Number of installations
	2
	100

	Planting trees and bushes
	Number of plants
	400 more plants
	Number of plants
	400
	100

	Reconstructed garden furniture in 2 parks
	Number of reconstructions works
	2
	Number of reconstructions works
	2
	100

	Better educated stakeholders
	Number of stakeholders
	125
	Number of stakeholders
	136
	108

	Establish material base for sustainability of project results
	Number of new goods
	10
	Number of new goods
	10
	100

	2 solar chargers for cell phone posted
	Number of chargers
	2
	Number of chargers
	2
	100

	2 Internet networks posted
	Number of networks
	2
	Number of networks
	2
	100

	Publication info and promo materials
	Number of copies
	1000 leaflets
400 posters
400 brochures
10 rollups
	Number of copies
	1000 leaflets
400 posters
400 brochures
10 rollups
	100

	2 web-site established
	Number of web sites
	2
	Number of web sites
	2
	100

	Result indicators

	Increased social and cultural integration of people in the border area
	Number of participants benefiting from cross border social and cultural events
	125
	Number of participants benefiting from cross border social and cultural events
	136
	108

	Improved quality of life and increased attractiveness of the border communities as a living place
	Number of activities, initiatives for improving local living conditions
	12
	Number of activities, initiatives for improving local living conditions
	12
	100

	Improved knowledge of culture, history, society, organisational and institutional structure, and language of the neighbouring country
	Number of participants gained new knowledge in events promoting the neighbouring country
	125
	Number of participants gained new knowledge in events promoting the neighboring country
	136
	108







	RESULTS ACHIEVED: 
	In the project 2 studies of cultural heritage were realized, there were installed 2 prefabricated-disassembling stages and 2 prefabricated -disassembling amphitheatres at the headquarters of each partner.
[bookmark: _GoBack]In two of the parks, the paths were renovated, 400 trees and bushes were planted and the garden furniture was reconstructed. In these parks there were posted 2 solar chargers for cell phones and 2 free-internet networks were build.


	
	



	Partnership information
	

	
	
	COUNTRY
	COUNTY/DISTRICT
	BUDGET(EURO)
	CONTACT DETAILS

	LEAD PARTNER:
	Centre of volunteers’ and nature conservation movement of Pančevo
	Serbia
	South Banat
	117.180,00
	Pančevo, Svetog Save 10
Tel. +381 13-334-667

	PARTNER 2:
	Municipality of Caransebeş
	Romania
	Caraş-Severin
	106.974,00
	Caransebeş, Piața revoluției Nr. 1
Tel. +402 55 514 885
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