
                                    
 

Corrigendum No. 1 
 

eMS code: RORS-15 

Beneficiary: Public Water Management Company “Vode Vojvodine” 

 
Contract title: Works on hydro-technical complex at Srpski Itebej and Klek  

Publication Ref: VI-84/25 
 

The following alterations and/or corrections are made: 

 

WORK CONTRACT NOTICE 
 

The former text: 

 

15. Period of implementation of tasks 

9 Months from signing the contract by both parties, until the provisional acceptance.   

 

Shall read as new text: 

  

15. Period of implementation of tasks 

15 months from signing the contract by both parties, until the provisional acceptance.   

All other terms and conditions of the Contract notice remain unchanged. 

 

VOLUME 2 

SECTION 3 

SPECIAL CONDITIONS 

 
The former text: 

Article 34 Period of implementation of tasks 

Replace Article 34.1 with following text: 

34.1 The period of implementation is 21 months - 9 (nine) months from the commencement date 

to the provisional acceptance plus 12 months Defects Liability Period. 

Shall read as new text: 

Article 34 Period of implementation of tasks 

Replace Article 34.1 with following text: 

34.1 The period of implementation is 27 months - 15 (fifteen) months from the commencement 

date to the provisional acceptance plus 12 months Defects Liability Period. 

 

All other terms and conditions of the Volume 2, Section 3 – Special conditions remain unchanged. 


