CORRIGENDUM No: 2

to the

CONTRACT NOTICE

Publication Ref: RORS-29/ Mehedinti County/TD-3

Subject: “Design and technical assistance services”

Location: Ciresu and Drobota Turnu Severin, Mehedinti County, Romania

The contract notice is corrected or modified as follow:

Point no. 14. Provisional commencement date of the contract

Instead of 23th of November 2017:

Read 11th of December 2017.

Point no. 15. Implementation period of the tasks

Instead of The services will be contracted for a period of around 19 months, beginning with the 23th of November 2017 (the estimated date of signing the contract). The Contractor will perform these services no later than 19th of June 2019.

Read < The services will be contracted for a period of around 19 months, beginning with the 11th of December 2017 (the estimated date of signing the contract). The Contractor will perform these services no later than 19th of June 2019.

All other terms and conditions of the contract notice remain unchanged. The above alterations and/or corrections to the contract notice are integral part of the contract notice.

15 July 2015

a5b_corrigcontractnotice_en PT no2